

People's Republic of Bangladesh
Public Security Division
Ministry of Home Affairs
Annual Procurement Plan for FY 2020-2021

Ministry/Division
Public Security Division
Procuring Entity Name & Code

Budget: Revenue

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Thousands Tk.	Time Code for Process		Not Used in GOODS	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates for OTM	Actual Dates for OTM									
GR 1	Purchase of two (2) Motor Vehicle CODE:4112101	Lot -1 Enclosed	List -1 Enclosed	OTM/ RFQ/ Direct	HOPE	GOB	1,00,00	Planned Dates for OTM	-	01 July-2020	21 July-2020	05 August-2020	12 August-2020	19 August-2020	17 September-2020	77	16 September-2020	
								Actual Dates for OTM	-									
GR 2	Computer, Printer, Scanner, Photocopier, Fax machine and office Equipment Related Supporting materials /Installation/Supply, Maintenance CODE: 4112202	List -2 Enclosed	List -2 Enclosed	OTM/ RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Additional Secretary/ joint Secretary/ Deputy Secretary/ Senior Assistant Secretary.	GOB	1,20,00	Planned Dates for OTM	-	01 July-2020	21 July-2020	05 August-2020	12 August-2020	19 August-2020	17 September-2020	77	16 September-2020	
								Actual Dates for OTM	-									
								Planned Days	0		07	05	03	05	05	25	15	
								Actual Dates for RFQ										

B

G

(Signature)

GR	Stationary	List-6	List-6		Subject to the authority delegated in the Delegation of	GOB	1,00,000	Planned Dates for OTM		Actual Dates for RFO		Planned Dates for OTM		Actual Dates for RFO	
								Planned Days	Actual Dates for OTM	Planned Days	Actual Dates for RFO	Planned Days	Actual Dates for RFO	Planned Days	Actual Dates for RFO
GR 3	Computer Accessories DODE:3255101	List-3 Enclosed	List-3 Enclosed	OTM/ RFO/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Secretary/ Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB	1,00,000	Planned Days	01 July-2020	21 July-2020	05 August-2020	12 August-2020	19 August-2020	17 September-2020	16 September-2020
								Actual Dates for OTM	0	21	14	07	07	07	28
GR 4	Equipment and Other Covid-19 related Hygiene Device(Goods) Accessories CODE: 3256103	List-4 Enclosed	List-4 Enclosed	OTM/RFO/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB	60,000	Planned Days	01 July-2020	21 July-2020	05 August-2020	12 August-2020	19 August-2020	17 September-2020	16 September-2020
								Actual Dates for OTM	0	21	14	07	07	07	28
GR 5	Furniture CODE: 4112314	List-5 Enclosed	List-5 Enclosed	OTM/ RFO/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB	1,20,000	Planned Days	01 July-2020	21 July-2020	05 August-2020	12 August-2020	19 August-2020	17 September-2020	16 September-2020
								Actual Dates for OTM	0	21	14	07	07	07	28
GR 6	Stationary	List-6	List-6		Subject to the authority delegated in the Delegation of			Planned Days	01 July-2020	21 July-	05 August-2020	12 August-2020	19 August-2020	17 September-	16 September-
								Actual Dates for OTM	0	07	05	03	05	05	05

R

Cur

Signature

Goods CODE:325105	Enclosed	Enclosed	OTM/ RFQ/ Direct	Financial Power of this Division- Additional Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB	80,00	Planned Dates for RFQ											
							Planned Days	Actual Dates for OTM	Planned Dates for RFQ	Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ	Planned Days
GR 8 Books and Journals CODE: 3211127	List -8 Enclosed	List -8 Enclosed	RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB	20,00	Planned Days	Actual Dates for RFQ	01 July-2020	21 July-2020	05 August-2020	12 August-2020	19 August-2020	17 September-2020	25	16 September-2020		
							0	-	07	05	03	05	05	05	15			
							Planned Days	Actual Dates for RFQ	01 July-2020	21 July-2020	05 August-2020	12 August-2020	19 August-2020	17 September-2020	25	16 September-2020		
							0	-	07	05	03	05	05	05	15			
							Planned Days	Actual Dates for RFQ	01 July-2020	21 July-2020	05 August-2020	12 August-2020	19 August-2020	17 September-2020	25	16 September-2020		
							0	-	07	05	03	05	05	05	15			
							Planned Days	Actual Dates for RFQ	01 July-2020	21 July-2020	05 August-2020	12 August-2020	19 August-2020	17 September-2020	25	16 September-2020		
							0	-	07	05	03	05	05	05	15			
							Planned Days	Actual Dates for RFQ	01 July-2020	21 July-2020	05 August-2020	12 August-2020	19 August-2020	17 September-2020	25	16 September-2020		
							0	-	07	05	03	05	05	05	15			
							Planned Days	Actual Dates for RFQ	01 July-2020	21 July-2020	05 August-2020	12 August-2020	19 August-2020	17 September-2020	25	16 September-2020		
							0	-	07	05	03	05	05	05	15			


GR 9 Transport Fuel (Petrol/Octane/CN G CODE: 3243101	List -9 Enclosed	List -9 Enclosed	OTM	Subject to the authority delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB	1,30,00	Planned Dates for RFQ											
							Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ
HOPE							Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ	Planned Days	Actual Dates for RFQ		
HOPE																		


R


Col

Prakash

GR-9	Security Equipment CODE: 4112316	List -9 Enclosed	List -9 Enclosed	OTM	GOB	60,00,00	Actual Dates for RFQ											
GR-10	02 (Two) Lift installation CODE: 3238108	List -9 Enclosed	List -9 Enclosed	EGP	GOB	5,00,00												


 মোহাম্মদ হাবিবুর রহমান
 উপসচিব (প্রশাসন-২ অধিশাখা)
 জননিরাপত্তা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়


 ১২.০৭.২০২০
 জি এম এম জাফরউল্লাহ্ কলিকতা
 যুগ্মসচিব (প্রশাসন)
 জননিরাপত্তা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়


 অতিরিক্ত সচিব (প্রশাসন ও অর্থ)
 জননিরাপত্তা বিভাগ, স্বরাষ্ট্র মন্ত্রণালয়